
 

 

 

 

 

To, 

National Stock Exchange of India Ltd. 

Exchange Plaza, 

Plot No. C-1 , G- Block, 

Bandra Kurla Complex, 

Bandra (E ), 

Mumbai- 400051 

 

Symbol:- DOLLEX 

ISIN:-INE0JHH01011 

 

Sub: Intimation regarding delay in commencement of Ethanol Project under Regulation 30 of SEBI 

Listing Regulations, 2015 

 

Pursuant to Regulation 30 of the SEBI (Listing Obligations and Disclosure Requirements) 

Regulations, 2015 (“SEBI Listing Regulations”), we hereby inform that there has been a delay in 

commencement of commercial production of the Company’s Ethanol Project. 

The installation of Plant & Machinery has been successfully completed. However, the 

commencement of commercial operations is pending due to the following reasons: 

• Awaiting PESO approval for ethanol storage 

• Awaiting Consent to Operate (CTO) from Madhya Pradesh Pollution Control Board (MPPCB) 

• Delay caused due to administrative processes and heavy rains affecting inspections 

The Management expects the Commercial Operation Date (COD) by December 2025, on a 

conservative basis. 

This intimation is being submitted for your information and record. 

Thanking you. 

For Dollex Agrotech Limited 

 

 

Siddhi Banthiya 

Company Secretary & Compliance Officer.  
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